# PROJECT PLANNING PHASE

## Planning Logic - Automated Network Request Management in ServiceNow

| | |
|---|---|
| **Date** | 14 October 2026 |
| **Project Name** | Automated Network Request Management in ServiceNow |
| **Planning Model** | Agile / Sprint-based planning |

### Agile Planning Concepts

| Concept | Meaning in this Project | Effort Scale |
|---|---|---|
| **Sprint** | A fixed period in which the team completes a defined set of planned stories/tasks. | - |
| **Epic** | A large functional requirement that is too broad for one small task and is broken into multiple user stories. | - |
| **Story** | A smaller task or user-centered requirement that contributes to an Epic. | - |
| **Story Point** | A relative effort estimate used for planning. This project uses the Fibonacci-style scale 1, 2, 3, and 5. | 1 Very Easy / 2 Normal / 3 Moderate / 5 Difficult |

### Project Sprint Logic

The project is organized into four sprints that follow the current development flow: Catalog & Form Setup → Workflow, Approval & Data → Notifications, Security & Fulfilment → Testing, Debugging & Deployment.

#### Sprint-1 - Catalog & Form Setup

| Story | Task | Points |
|---|---|---|
| USN-1 | Create Network Request Catalog Item | 3 |
| USN-2 | Configure requester and network request variables | 3 |
| USN-3 | Configure Requester Information variable set and Catalog UI Policy | 3 |

**Total Story Points in Sprint-1: 9**

#### Sprint-2 - Workflow, Approval & Data

| Story | Task | Points |
|---|---|---|
| USN-4 | Configure Flow Designer to retrieve Network Request catalog variables | 5 |
| USN-5 | Create and map Database Tables (u_database_tables) operational record | 5 |
| USN-6 | Configure approval action and approval-status branching | 3 |
| USN-7 | Maintain REQ/RITM lifecycle and request status context | 2 |

**Total Story Points in Sprint-2: 15**

#### Sprint-3 - Notifications, Security & Fulfilment

| Story | Task | Points |
|---|---|---|
| USN-8 | Configure request-created and request-resolved notifications | 3 |

| | | |
|---|---|---|
| USN-9 | Configure Create, Read, Write and Delete ACL access | 3 |
| USN-10 | Configure approval relationship and operational record visibility | 3 |
| USN-11 | Validate fulfilment handoff and lifecycle stages | 2 |

**Total Story Points in Sprint-3: 11**

### Sprint-4 - Testing, Debugging & Deployment

| Story | Task | Points |
|---|---|---|
| USN-12 | Test catalog variable retrieval and variable-to-field mappings | 3 |
| USN-13 | Use Flow Execution Details to debug workflow and condition failures | 2 |
| USN-14 | Perform end-to-end approval, notification and status testing | 3 |
| USN-15 | Perform UAT and role/security testing | 3 |
| USN-16 | Prepare deployment / recreation documentation for a new PDI | 5 |

**Total Story Points in Sprint-4: 16**

## Velocity Calculation

• Sprint-1 = 9 story points

• Sprint-2 = 15 story points

• Sprint-3 = 11 story points

• Sprint-4 = 16 story points

• Total Story Points = 51

• Number of Sprints = 4

• Average Velocity = Total Story Points / Number of Sprints = 51 / 4 = 12.75 story points per sprint

**Planning Note:** Exact historical sprint dates and individual team-member assignments were not supplied in the planning source. This document therefore focuses on the sprint logic, backlog structure, story-point estimation, and velocity calculation. The story IDs are aligned to the Network Request implementation rather than the Metro example in the uploaded reference.