PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	14 October 2026
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Catalog & Form Setup	**USN-1**	Create Network Request Catalog Item	3	High
Sprint-1	Catalog & Form Setup	**USN-2**	Configure requester and network request catalog variables	3	High
Sprint-1	Catalog & Form Setup	**USN-3**	Configure Requester Information variable set and Catalog UI Policy	3	High
Sprint-2	Workflow, Approval & Data	**USN-4**	Configure Flow Designer to retrieve Network Request catalog variables	5	High
Sprint-2	Workflow, Approval & Data	**USN-5**	Create and map Database Tables (u_database_tables) operational record	5	High
Sprint-2	Workflow, Approval & Data	**USN-6**	Configure approval action and approval-status branching	3	High
Sprint-2	Workflow, Approval & Data	**USN-7**	Maintain REQ/RITM lifecycle and request status context	2	Medium
Sprint-3	Notifications, Security & Fulfilment	**USN-8**	Configure request-created and request-resolved notifications	3	High
Sprint-3	Notifications, Security & Fulfilment	**USN-9**	Configure Create, Read, Write and Delete ACL access	3	High
Sprint-3	Notifications, Security & Fulfilment	**USN-10**	Configure Approval Request relationship and operational-record visibility	3	High
Sprint-3	Notifications, Security & Fulfilment	**USN-11**	Validate fulfilment handoff and request lifecycle stages	4	High
Sprint-4	Testing, Debugging & Deployment	**USN-12**	Test catalog variable retrieval and variable-to-field mappings	3	High
Sprint-4	Testing, Debugging & Deployment	**USN-13**	Use Flow Execution Details to debug workflow and condition failures	2	Medium
Sprint-4	Testing, Debugging & Deployment	**USN-14**	Perform end-to-end approval, notification and status testing	3	High
Sprint-4	Testing, Debugging & Deployment	**USN-15**	Perform UAT and role/security testing	3	High
Sprint-4	Testing,	**USN-16**	Prepare deployment	5	High

	Debugging & Deployment		/ recreation documentation for a new PDI		

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start	Sprint End (Planned)	Story Points Completed	Release Status
Sprint-1	9	5 Days	Day 1	Day 5	9	Completed
Sprint-2	15	5 Days	Day 6	Day 10	15	Completed
Sprint-3	13	5 Days	Day 11	Day 15	13	Completed
Sprint-4	16	5 Days	Day 16	Day 20	16	Completed

Velocity

Total completed story points = 53. Number of sprints = 4. Average team velocity = 53 / 4 = 13.25 story points per sprint.

Burndown Chart




Figure 1. Remaining story points after each completed sprint.

The burndown chart uses the same relative 20-day schedule as the uploaded planning template: four 5-day sprints. It represents remaining story points after each sprint and does not claim exact historical calendar dates.

Sprint Release Summary

Sprint	Release Outcome
Sprint-1	Network Request catalog item, requester/network variables, Requester Information variable set, and dynamic form behaviour completed.
Sprint-2	Flow Designer automation, catalog-variable retrieval, Database Tables mapping, approval processing, and REQ/RITM request context completed.
Sprint-3	Request notifications, ACL security, Approval Request relationship, operational visibility, and fulfilment/lifecycle handoff completed.
Sprint-4	Variable/mapping tests, Flow Execution debugging, end-to-end workflow testing, UAT/security testing, and deployment/recreation documentation completed.

Planning Note: Exact historical sprint dates and individual team-member assignments were not supplied in the source material. The tracker therefore uses a relative 20-day schedule (four 5-day sprints), while preserving the sprint sequence, backlog structure, story-point estimation, and completed-work format of the reference.